


# Cost Management Standard

Cleopatra Enterprise's Cost Management Standard module provides a tool to **effectively structure and monitor** the definition of work, cost, and schedule required in every project.



Have an integrated solution for cost control, productivity, and earned value management to prevent schedule delays and cost overruns.

The truly integrated Cost Management Standard module allows you to easily close the loop between cost estimating and cost management to **maintain accurate insight into project progress and status**. This solution is designed for use in an Owner, Engineering, and (EPC) Contractors environment.

## Highlighted Features

### COST MANAGEMENT STANDARD

#### Variance Analysis

Cash Flow

Time Phasing

Change Register

Trend Register

Transfer Register

Link Estimate

#### Commitment Register

Actuals Register

Cash-in Register

Progress Register

Dashboard

Plots

#### Currencies

Bubble Chart

Snapshots

Grand Total

Project Metrics

Breakdown Structures

# Cost Management Professional

The information obtained through cost control can be valuable for understanding the infliction that scope changes have upon the cost and schedule of a project. This also allows you to keep track of factors such as the efficiency of task management and resource utilization through project execution.

The **Portfolio Management** in Cost Management Professional is a powerful tool that offers a centralized overview of multiple cost management projects. Using customizable features such as charts, plots, and metrics, you are able to track and benchmark the performance of your projects or the performance of part of the project against another.

## Highlighted Features

### COST MANAGEMENT PROFESSIONAL

Manage and Search projects

Grand total

Plots

Cash flow

Project metrics

Dashboard

Variance analysis

Change register

Manage custom fields

Bubble chart

*These features are offered as an addition to the features in Cost Management Standard.*

