
Key Benefits for Goeldner Consulting:
• More efficient cost estimating workflows

• Reduced risk of errors in estimates

• Enhanced ability to generate tailored estimate reports for clients

Goeldner Consulting, established 
in 2016, is a Quantity Surveying 
and Construction Cost 
Consulting firm based in 
Newcastle, Australia. The 
company offers professional 
services across all building and 
engineering construction 
industry sectors, serving clients 
locally and internationally. The 
company provides expertise in 
cost engineering and construc-
tion estimating, helping clients 
achieve accurate and efficient 
project cost estimates.

Through the implementation of Cleopatra Enterprise, Goeldner Consulting has transformed its cost 
estimating processes, achieving greater efficiency, accuracy, and consistency. With strong support from 
Cleopatra’s team and a tailored solution, the company is now well-positioned to deliver reliable and 
high-quality cost estimates for their clients.

Challenges Goeldner Consulting’s Cost Estimating Process
Before implementing Cleopatra Enterprise, Goeldner Consulting faced significant challenges in preparing 
cost estimates in the timelines being requested by its customers. The company reviewed its estimating 
processes to identify areas which were inhibiting the development of estimates. The primary issue was 
the lack of a single, easily accessible database for construction costs. Cost data was scattered across 
multiple sources, leading to inefficiencies and inconsistencies in estimating rates.

The company attempted to resolve this problem by creating a cost database using Microsoft Excel and 
Access. However, maintaining and updating these databases proved to be time-consuming. Additionally, 
integrating these databases with their estimating processes was impractical. They also explored using 
built-in databases within their estimating software, but it could not support the large volume of data 
required, leading to inefficiencies in data retrieval and application.

How Cleopatra Was Implemented
Goeldner Consulting discovered Cleopatra Enterprise through an internet search and later met with the 
Cleopatra team at an AACE conference. After a thorough evaluation, they chose Cleopatra due to its 
ability to consolidate cost data into a single, custom knowledgebase, which aligned perfectly with their 
estimating workflow.

GOELDNER CONSULTING 
CENTRALIZES COST DATA AND 

ENHANCES ESTIMATING

https://cleopatraenterprise.com/cesk-data/


Since 1996, Cleopatra Enterprise 
has empowered over 500 
industry-leading companies 
across 75 countries to deliver 
complex projects and turna-
rounds with confidence.

Cleopatra offers a Total Project 
and Turnaround Management 
Software that supports the 
entire project lifecycle through 
an integrated project cost 
management solution. It is the 
only tool that combines cost 
estimating, work package 
management, BIM, scheduling, 
cost control, form tracking, 
benchmarking, and more— 
helping you build robust project 
controls capabilities to stay on 
schedule and within budget.

With cutting-edge technology 
and a team of experienced 
professionals, Cleopatra enables 
companies to streamline 
processes, improve project 
performance, and achieve their 
goals with confidence.

Visit us at  
www.CleopatraEnterprise.com

The implementation of Cleopatra Enterprise was meticulously planned and executed to ensure a 
seamless transition. The process included:

“The collaboration between Goeldner Consulting and Cleopatra 
Enterprise was highly productive, with Cleopatra’s team offering 
valuable expertise and a clear understanding of our challenges.” 

-Goeldner Consulting

“We highly recommend Cleopatra Enterprise for streamlining cost 
estimate development, as their support and industry knowledge make 

a significant impact for companies facing similar challenges.” -Goeldner 
Consulting
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Initial planning phase to align the software capabilities with the company’s estimating needs.
Extensive training program, which included tutorials and classroom training, conducted 100% 
remotely due to the company’s location in Australia. 
Development of custom knowledgebase, estimating templates, and reporting templates 
tailored to Goeldner Consulting’s requirements. 
Successful launch within six months, after which Cleopatra was fully integrated into live projects.

Cleopatra’s Support During Implementation
Cleopatra Enterprise provided continuous support throughout the implementation phase. This included:

Regular online meetings (twice a week) to assist with queries and ensure smooth progress.
Close monitoring of progress against the implementation plan, ensuring timelines and 
budgets were met. 
Problem-solving support, where challenges were addressed either by providing guidance or 
directly implementing solutions for more complex issues.
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